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ESTIMATE RUN 06/09/2020

ESTIMATE SUMMARY 12:44:35

CONTID: C22927-COMBO   ESTIMATE NO: 0010 PROG 2005

PCN: 22591-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PKG 3PERCENT TIME:

PROJECT NO: NHPP0252-477                  

I-25 SOUTH GAP PACKAGE 3

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING

P.O. BOX 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLAIN WI 53577     (608)546-2311 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 127,828,289.35 PARTICIPATING $ $ 4,963,866.45

AWARD PROJECT AMT: 123,757,660.41 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-668,890.05

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -140,957.65

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

24.32

FIXED COMPLETION DATE

FIXED COMPLETION DATE

31.11%

88,062,283.60

4,963,866.45

4,294,976.40

4,154,018.75

$

$

$

$

39,766,005.75

0.00

39,766,005.75

1,087,009.05

40,853,014.80

-954,697.93

0.00

39,898,316.87

0.00

AMOUNT DUE 39,898,316.87 4,154,018.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,154,018.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

293.0 TIME ALLOW: 11/23/2022 ??:??:??

ORIG TIME ALLOW: 11/23/2022 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/07/2019

08/07/2019

05/25/2020

07/02/2019

07/29/2019

08/06/2019

08/07/2019
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PCN: 22591-BID    ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.690

0.060

201-00000  
 

86,782.500.750

6,942.60

1.000

L S 

115,710.00000

0010 Removal of Structure (Special) 0.000

0.000

202-00002  
 

0.000.000

0.00

1.000

EACH

9,710.14000

0015 *Removal of Tree 494.000

0.000

202-00010  
 

215,260.50494.000

0.00

500.000

EACH

435.75000

0017 Rem Erosion Mat 0.000

0.000

202-00013  
 

0.000.000

0.00

2,041.000

SY  

16.70000

0020 *Removal of Headwall 4.000

0.000

202-00015  
 

4,032.004.000

0.00

6.000

EACH

1,008.00000

0025 *Removal of Inlet 4.000

1.000

202-00019  
 

4,935.005.000

987.00

26.000

EACH

987.00000

0030 *Removal of Concrete Box Culvert 0.330

0.000

202-00020  
 

7,657.650.330

0.00

1.000

EACH

23,205.00000

0035 *Removal of Manhole 2.000

0.000

202-00021  
 

2,415.002.000

0.00

2.000

EACH

1,207.50000

0040 *Removal of Embankment Protector Type 3 3.000

0.000

202-00023  
 

1,260.003.000

0.00

3.000

EACH

420.00000

0045 *Removal of Pipe 1,013.000

70.000

202-00035  
 

28,428.751,083.000

1,837.50

2,587.000

LF  

26.25000

0050 *Removal of End Section 23.000

4.000

202-00037  
 

7,144.2027.000

1,058.40

36.000

EACH

264.60000
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PCN: 22591-BID    ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0052 Rem Elec Conduit 3,811.000

0.000

202-00040  
 

37,690.793,811.000

0.00

3,811.000

LF  

9.89000

0055 *Removal of Travel Time Indicator 10.000

0.000

202-00060  
 

12,117.0010.000

0.00

10.000

EACH

1,211.70000

0060 *Removal of Delineator 169.000

1.000

202-00090  
 

181.90170.000

1.07

746.000

EACH

1.07000

0065 *Removal of Riprap 0.000

0.000

202-00127  
 

0.000.000

0.00

451.000

CY  

19.43000

0070 *Removal of Concrete Pavement 1,157.180

0.000

202-00210  
 

10,217.901,157.180

0.00

15,450.220

SY  

8.83000

0075 *Removal of Asphalt Mat 36,050.230

7,911.530

202-00220  
 

379,389.9943,961.760

68,276.50

98,515.000

SY  

8.63000

0080 *Removal of Asphalt Mat (Planing) 387.290

2,000.160

202-00240  
 

6,780.362,387.450

5,680.45

211,009.000

SY  

2.84000

0085 *Removal of Asphalt Mat (Planing) (Special) 2,951.400

5,962.000

202-00246  
 

79,596.668,913.400

53,240.66

30,368.000

SY  

8.93000

0087 Rem Asphalt Mat (Planing)(Special) (12 IN) 0.000

0.000

202-00246  
 

0.000.000

0.00

0.000

SY  

25.53000

0090 *Removal of Rumble Strips 19,996.000

0.000

202-00248  
 

57,788.4419,996.000

0.00

46,250.000

LF  

2.89000

0095 *Removal of Pavement Marking 58,948.670

2,312.300

202-00250  
 

44,107.9061,260.970

1,664.86

220,969.000

SF  

0.72000
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PCN: 22591-BID    ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *Removal of Light Standard 19.000

0.000

202-00700  
 

15,341.5519.000

0.00

19.000

EACH

807.45000

0105 *Removal of Light Standard Foundation 13.000

0.000

202-00705  
 

10,496.8513.000

0.00

13.000

EACH

807.45000

0107 Rem Power Pole 0.000

0.000

202-00710  
 

0.000.000

0.00

0.000

EACH

3,643.50000

0110 *Removal of Closed Circuit Television Pole 0.000

0.000

202-00715  
 

0.000.000

0.00

7.000

EACH

971.25000

0115 *Removal of Closed Circuit Camera 0.000

0.000

202-00720  
 

0.000.000

0.00

1.000

EACH

341.25000

0120 *Removal of Luminaire 12.000

0.000

202-00750  
 

4,851.0012.000

0.00

12.000

EACH

404.25000

0125 *Removal of Ground Sign 76.000

3.000

202-00810  
 

3,368.5679.000

127.92

143.000

EACH

42.64000

0130 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

2.000

EACH

53.30000

0135 *Removal of Dynamic Message Sign 0.000

0.000

202-00823  
 

0.000.000

0.00

1.000

EACH

20,994.75000

0140 *Removal of Pull Box 5.000

0.000

202-00827  
 

1,155.005.000

0.00

25.000

EACH

231.00000

0145 *Removal of Fence 45,062.000

1,600.000

202-01000  
 

15,865.0846,662.000

544.00

58,520.000

LF  

0.34000
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PCN: 22591-BID    ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 *Removal of Gate 0.000

0.000

202-01035  
 

0.000.000

0.00

13.000

EACH

139.63000

0155 *Removal of Guardrail Type 3 18,606.500

1,338.000

202-01130  
 

131,035.3719,944.500

8,790.66

41,909.000

LF  

6.57000

0160 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

2,481.000

LF  

15.75000

0165 Removal of Median Barrier 4,123.000

0.000

202-01180  
 

26,840.734,123.000

0.00

4,123.000

LF  

6.51000

0170 *Removal of Tensioned Cable Barrier 4,168.000

0.000

202-01200  
 

14,546.324,168.000

0.00

9,595.000

LF  

3.49000

0175 Removal of End Anchorage 13.000

0.000

202-01300  
 

10,561.5913.000

0.00

38.000

EACH

812.43000

0180 *Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

1.000

EACH

3,675.00000

0185 *Clean Culvert (Special) (18" to 24" Culvert) 0.000

0.000

202-04003  
 

0.000.000

0.00

0.000

EACH

21.00000

0186 Clean Culvert (18" to 24" Culvert)--CO # 003 437.000

0.000

202-04008  
 

9,177.00437.000

0.00

2,606.000

LF  

21.00000

0190 *Clean Culvert (Special) (25" to 48" Culvert & up to 
4'x4' CBC)

0.000

0.000

202-04003  
 

0.000.000

0.00

0.000

EACH

32.55000

0191 Clean Culvert (25" to 48" Culvert & Up to 4' x 4' 
CBC)--CO # 003

818.000

0.000

202-04008  
 

26,625.90818.000

0.00

2,612.000

LF  

32.55000
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PCN: 22591-BID    ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 *Clean Culvert (Special) (CBC Greater than 4'x4 ') 0.000

0.000

202-04003  
 

0.000.000

0.00

0.000

EACH

56.70000

0196 Clean Culvert (CBC Greater than 4' x 4')--CO # 003 871.000

497.000

202-04008  
 

77,565.601,368.000

28,179.90

1,794.000

LF  

56.70000

0200 *Sawing Asphalt Material (10 Inch) 55,855.200

6,742.500

202-05030  
 

197,182.7662,597.700

21,238.88

119,538.000

LF  

3.15000

0205 *Unsuitable Material 16,082.290

3,722.220

203-00050  
 

790,199.9519,804.510

148,516.58

23,935.610

CY  

39.90000

0210 *Embankment Material (Complete In Place) 189,565.730

7,190.650

203-00060  
 

2,860,837.77196,756.380

104,552.05

304,462.000

CY  

14.54000

0211 Emb Matl (CIP) (FR 21) 0.000

0.000

203-00060  
 

0.000.000

0.00

0.000

CY  

19.72000

0215 *Proof Rolling 12.500

13.000

203-01100  
 

3,882.3825.500

1,979.25

200.000

HOUR

152.25000

0218 Blading 9.000

0.000

203-01500  
 

1,842.759.000

0.00

100.000

HOUR

204.75000

0220 *Backhoe 82.410

0.000

203-01510  
 

16,440.7982.410

0.00

100.000

HOUR

199.50000

0222 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

100.000

HOUR

357.00000

0225 *Potholing 46.250

0.000

203-01597  
 

12,181.3346.250

0.00

1,200.000

HOUR

263.38000
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PCN: 22591-BID    ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 Laborer 42.000

0.000

203-02330  
 

2,141.1642.000

0.00

100.000

HOUR

50.98000

0235 *Filter Material (Class A) 266.430

128.790

206-00510  
 

35,688.37395.220

11,629.74

4,438.000

CY  

90.30000

0240 *Topsoil 16,866.030

1,461.970

207-00205  
 

129,029.1218,328.000

10,292.27

31,903.000

CY  

7.04000

0245 *Stockpile Topsoil 39,029.800

-6,056.800

207-00210  
 

190,583.9432,973.000

-35,008.30

48,029.800

CY  

5.78000

0250 *Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

2,581.000

CY  

18.90000

0255 *Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

2,581.000

CY  

17.33000

0260 Topsoil (Special) 0.000

0.000

207-00405  
 

0.000.000

0.00

1,200.000

CY  

95.55000

0265 *Erosion Log Type 1 (12 Inch) 2,752.000

50.000

208-00002  
 

14,570.402,802.000

260.00

32,000.000

LF  

5.20000

0267 Erosion Bales (Weed Free) 88.000

4.000

208-00011  
 

2,753.5692.000

119.72

92.000

EACH

29.93000

0270 *Erosion Log Type 1 (20 Inch) 18,148.000

1,180.000

208-00013  
 

131,430.4019,328.000

8,024.00

20,000.000

LF  

6.80000

0275 *Silt Fence 7,357.000

122.000

208-00020  
 

9,049.597,479.000

147.62

10,000.000

LF  

1.21000
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PCN: 22591-BID    ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Silt Fence (Reinforced) 23,233.000

700.000

208-00021  
 

75,628.2823,933.000

2,212.00

23,933.000

LF  

3.16000

0281 Silt Fence (Reinf) (Monofilament Type A) 0.000

0.000

208-00021  
 

0.000.000

0.00

0.000

LF  

2.10000

0285 *Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

2.000

EACH

4,095.00000

0290 *Aggregate Bag 5,273.000

892.000

208-00035  
 

24,783.306,165.000

3,585.84

6,165.000

LF  

4.02000

0295 *Rock Check Dam 12.000

0.000

208-00041  
 

17,640.0012.000

0.00

75.000

EACH

1,470.00000

0300 Concrete Washout Structure 1.000

0.000

208-00045  
 

3,978.181.000

0.00

6.000

EACH

3,978.18000

0305 Pre-fabricated Concrete Washout Structure (Type  1) 5.000

0.000

208-00046  
 

23,217.405.000

0.00

8.000

EACH

4,643.48000

0310 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

65.000

EACH

428.57000

0315 *Temporary Slope Drain 157.000

0.000

208-00060  
 

1,766.25157.000

0.00

465.000

LF  

11.25000

0320 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

4,095.00000

0325 *Maintenance Aggregate (Vehicle Tracking Pad) 148.040

0.000

208-00071  
 

11,036.38148.040

0.00

300.000

CY  

74.55000
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PCN: 22591-BID    ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 Pre-fabricated Vehicle Tracking Pad 14.000

0.000

208-00075  
 

250,549.1814.000

0.00

17.000

EACH

17,896.37000

0330 MATERIAL ALLOWANCE Prefab Track Pad 0.000

0.000

0.000.000

0.00EACH

12,500.00000

0330 MATERIAL ALLOWANCE Replenish Qty Paid Per Repor t 
0330-002

0.000

0.000

0.000.000

0.00EACH

12,500.00000

0330 MATERIAL ALLOWANCE Includes Additional Unit per  
0330-002

0.000

0.000

0.000.000

0.00EACH

12,500.00000

0335 *Removal and Disposal of Sediment (Labor) 905.500

202.000

208-00103  
 

56,460.351,107.500

10,297.96

1,107.500

HOUR

50.98000

0340 *Removal and Disposal of Sediment (Equipment) 19.500

0.000

208-00105  
 

3,230.3719.500

0.00

332.000

HOUR

165.66000

0345 *Sweeping (Sediment Removal) 520.500

220.250

208-00106  
 

121,957.08740.750

36,261.96

2,000.000

HOUR

164.64000

0350 Erosion Control Management 0.225

0.025

208-00200  
 

421,793.300.250

42,179.33

1.000

L S 

1,687,173.19000

0355 *Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

21,000.000

LF  

3.36000

0360 Reset Pre-Fabricated Vehicle Tracking Pad 3.000

0.000

210-00075  
 

4,141.383.000

0.00

7.000

EACH

1,380.46000

0365 *Reset TV Cameras 1.000

0.000

210-00473  
 

5,769.751.000

0.00

2.000

EACH

5,769.75000
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PCN: 22591-BID    ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *Reset Closed Circuit Television Pole 1.000

0.000

210-00475  
 

15,172.501.000

0.00

1.000

EACH

15,172.50000

0375 *Reset Ground Sign 0.500

0.000

210-00810  
 

213.200.500

0.00

3.000

EACH

426.39000

0380 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

266.50000

0385 Reset Sign Panel (Special) 8.500

0.000

210-00816  
 

18,716.248.500

0.00

19.000

EACH

2,201.91000

0390 *Reset Flashing Beacon 0.000

0.000

210-00825  
 

0.000.000

0.00

2.000

EACH

2,742.60000

0395 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

2.000

EACH

1,575.00000

0400 *Modify Inlet 0.000

1.000

210-04020  
 

2,625.001.000

2,625.00

7.000

EACH

2,625.00000

0405 *Modify Structure 0.000

1.000

210-04025  
 

3,675.001.000

3,675.00

2.000

EACH

3,675.00000

0410 *Seeding (Native) 20.580

4.630

212-00006  
 

16,071.3825.210

2,951.63

46.000

ACRE

637.50000

0415 *Seeding (Temporary) 6.830

0.000

212-00009  
 

2,561.256.830

0.00

22.000

ACRE

375.00000

0420 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

10.000

ACRE

1,050.00000
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PCN: 22591-BID    ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

1.000

ACRE

1,366.07000

0430 *Soil Conditioning 20.560

4.630

212-00032  
 

76,919.4325.190

14,138.03

79.000

ACRE

3,053.57000

0435 *Mulching (Weed Free Straw) 4.990

0.000

213-00004  
 

3,207.824.990

0.00

56.000

ACRE

642.85000

0437 Spray-on Mulch Blanket 13.130

0.000

213-00012  
 

55,371.8413.130

0.00

13.130

ACRE

4,217.20000

0440 *Mulch Tackifier 998.000

0.000

213-00061  
 

2,135.72998.000

0.00

15,600.000

LB  

2.14000

0445 *Bonded Fiber Matrix 18.070

8.310

213-00150  
 

76,313.6526.380

24,039.67

26.380

ACRE

2,892.86000

0450 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

0.000.000

0.00

1.000

L S 

82,657.40000

0455 *Live Brush Mattress 0.000

0.000

214-01011  
 

0.000.000

0.00

850.000

LF  

18.22000

0460 *Live Brush Fascine 0.000

0.000

214-01012  
 

0.000.000

0.00

660.000

LF  

26.79000

0465 *Live Willow Stakes 0.000

0.000

214-01013  
 

0.000.000

0.00

3,860.000

EACH

3.49000

0470 *Beaver Dam Analog 0.000

0.000

214-01130  
 

0.000.000

0.00

825.000

LF  

50.89000
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PCN: 22591-BID    ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *Riprap Planting Pocket 0.000

0.000

214-01228  
 

0.000.000

0.00

0.000

EACH

34.28000

0480 *Nursery Stock Deep Rooted Container (DRC # 10)  0.000

0.000

214-01401  
 

0.000.000

0.00

3,570.000

EACH

5.36000

0485 *Nursery Stock Deep Rooted Container (DRC # 60)  0.000

0.000

214-01403  
 

0.000.000

0.00

9,015.000

EACH

7.50000

0490 *Nursery Stock Deep Rooted Container (DRC # 180 ) 0.000

0.000

214-01404  
 

0.000.000

0.00

860.000

EACH

34.28000

0495 *Soil Retention Blanket (Class 1) 13,420.980

0.000

216-00021  
 

28,049.8513,420.980

0.00

138,900.000

SY  

2.09000

0500 *Geocell Cellular Confinement System 0.000

0.000

216-00070  
 

0.000.000

0.00

56.000

SY  

58.37000

0505 *Turf Reinforcement Mat (Class 1) 158.670

0.000

216-00301  
 

641.03158.670

0.00

15,400.000

SY  

4.04000

0510 *Turf Reinforcement Mat (Class 2) 5,754.940

0.000

216-00302  
 

31,019.135,754.940

0.00

8,400.000

SY  

5.39000

0515 *Turf Reinforcement Mat (Class 3) 1,910.000

2,235.110

216-00303  
 

26,777.414,145.110

14,438.81

4,145.110

SY  

6.46000

0520 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

0.000

SY  

203.57000

0521 Herbicide Treatment CO # 003--HOUR 68.660

11.000

217-00020  
 

16,216.3979.660

2,239.27

150.000

HOUR

203.57000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 *Wildlife Biologist 36.250

51.080

240-00000  
 

9,449.9887.330

5,527.37

400.000

HOUR

108.21000

0530 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

400.000

HOUR

105.87000

0535 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

3,000.000

SY  

13.13000

0540 *Aggregate Base Course (Class 6) 4,841.260

4,561.410

304-06007  
 

514,232.029,402.670

249,463.51

53,436.000

CY  

54.69000

0545 *Hot Mix Asphalt (Patching) (Asphalt) 98.360

15.900

403-00720  
 

19,717.85114.260

2,743.86

2,273.000

TON 

172.57000

0550 *Stone Matrix Asphalt 0.000

1,040.120

403-09210  
 

108,942.171,040.120

108,942.17

19,206.000

TON 

104.74000

0555 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 12,251.340

10,037.450

403-33841  
 

1,517,643.7122,288.790

683,449.97

187,843.000

TON 

68.09000

0560 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

1,173.850

403-34841  
 

86,277.981,173.850

86,277.98

65,398.000

TON 

73.50000

0565 *Emulsified Asphalt (Slow-Setting) 4,195.430

2,895.320

411-10255  
 

22,335.867,090.750

9,120.26

112,685.000

GAL 

3.15000

0570 Concrete Pavement (Patching) 0.000

132.380

412-00190  
 

16,679.88132.380

16,679.88

902.000

SY  

126.00000

0572 Geotextile (Er Cont) (CL 1) 2,985.070

0.000

420-00102  
 

229,163.822,985.070

0.00

2,985.070

SY  

76.77000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0575 *Geotextile (Weed Barrier) 0.000

0.000

420-00200  
 

0.000.000

0.00

56.000

SY  

2.10000

0580 *Geotextile (Reinforcement) 44,852.200

3,666.640

420-00300  
 

280,438.9048,518.840

21,193.18

73,913.320

SY  

5.78000

0585 *Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

0.000.000

0.00

21,601.000

SY  

14.70000

0590 *Drilled Shaft (24 Inch) 21.670

0.000

503-00024  
 

8,327.7821.670

0.00

62.000

LF  

384.30000

0595 *Drilled Shaft (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

0.000

LF  

630.61000

0600 *Drilled Shaft (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

22.000

LF  

685.38000

0605 *Drilled Shaft (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

441.000

LF  

855.70000

0610 *Riprap (6 Inch) 75.500

0.000

506-00206  
 

7,214.0375.500

0.00

4,966.000

CY  

95.55000

0615 *Riprap (12 Inch) 750.020

1,688.190

506-00212  
 

271,372.772,438.210

187,895.55

2,438.210

CY  

111.30000

0620 *Riprap (36 Inch) 0.000

0.000

506-00236  
 

0.000.000

0.00

1,100.000

CY  

169.05000

0625 *Soil Riprap (12 Inch) 304.140

5.930

506-00412  
 

45,580.29310.070

871.71

793.000

CY  

147.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0630 *18 Inch Reinforced Concrete Pipe (Complete In Place) 1,967.770

1,557.000

603-01185  
 

335,734.343,524.770

148,304.25

8,224.000

LF  

95.25000

0635 *24 Inch Reinforced Concrete Pipe (Complete In Place) 161.000

88.000

603-01245  
 

32,681.25249.000

11,550.00

694.000

LF  

131.25000

0640 *30 Inch Reinforced Concrete Pipe (Complete In Place) 75.000

0.000

603-01305  
 

12,206.2575.000

0.00

87.000

LF  

162.75000

0645 *36 Inch Reinforced Concrete Pipe (Complete In Place) 765.500

0.000

603-01365  
 

162,362.55765.500

0.00

1,228.000

LF  

212.10000

0650 *42 Inch Reinforced Concrete Pipe (Complete In Place) 300.000

76.000

603-01425  
 

124,959.84376.000

25,257.84

959.000

LF  

332.34000

0655 *54 Inch Reinforced Concrete Pipe (Complete In Place) 12.000

0.000

603-01545  
 

4,019.4012.000

0.00

30.000

LF  

334.95000

0660 *23x14 Inch Reinforced Concrete Pipe Elliptical  108.700

0.000

603-02180  
 

30,474.05108.700

0.00

114.000

LF  

280.35000

0665 *18 Inch Reinforced Concrete End Section 13.000

1.000

603-05018  
 

13,965.0014.000

997.50

16.000

EACH

997.50000

0670 *24 Inch Reinforced Concrete End Section 6.000

3.000

603-05024  
 

10,395.009.000

3,465.00

9.000

EACH

1,155.00000

0675 *30 Inch Reinforced Concrete End Section 7.000

0.000

603-05030  
 

9,555.007.000

0.00

7.000

EACH

1,365.00000

0680 *36 Inch Reinforced Concrete End Section 18.000

0.000

603-05036  
 

29,295.0018.000

0.00

18.000

EACH

1,627.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0685 *42 Inch Reinforced Concrete End Section 2.000

0.000

603-05042  
 

3,570.002.000

0.00

5.000

EACH

1,785.00000

0690 *23x14 Inch Reinforced Concrete End Section Ell iptical 1.000

0.000

603-05118  
 

1,365.001.000

0.00

1.000

EACH

1,365.00000

0695 *6x6 Foot Concrete Box Culvert (Precast) 11.000

0.000

603-70606  
 

24,428.2511.000

0.00

12.000

LF  

2,220.75000

0700 *6x7 Foot Concrete Box Culvert (Precast) 7.500

0.000

603-70607  
 

25,357.507.500

0.00

7.500

LF  

3,381.00000

0705 *8x8 Foot Concrete Box Culvert (Precast) 76.000

0.000

603-70808  
 

114,912.0076.000

0.00

197.000

LF  

1,512.00000

0710 *Inlet Type C (10 Foot) 2.000

2.000

604-00310  
 

18,900.004.000

9,450.00

4.000

EACH

4,725.00000

0715 *Inlet Type D (5 Foot) 6.000

1.000

604-00505  
 

34,545.007.000

4,935.00

14.000

EACH

4,935.00000

0718 Inlet Ty C (5 Ft) 2.000

1.000

604-00305  
 

12,442.503.000

4,147.50

3.000

EACH

4,147.50000

0720 *Inlet Type D (10 Foot) 0.000

1.000

604-00510  
 

6,930.001.000

6,930.00

3.000

EACH

6,930.00000

0725 *Vane Grate Inlet Special 0.800

1.600

604-25000  
 

21,798.002.400

14,532.00

10.000

EACH

9,082.50000

0730 *Vane Grate Inlet (5 Foot) 12.000

1.600

604-25005  
 

102,958.8013.600

12,112.80

32.000

EACH

7,570.50000
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:35

CUMULATIVE
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CAT NO0200 ROADWAY 

0735 *Vane Grate Inlet (10 Foot) 2.400

0.000

604-25010  
 

20,412.002.400

0.00

18.000

EACH

8,505.00000

0740 *Vane Grate Inlet (15 Foot) 0.000

0.000

604-25015  
 

0.000.000

0.00

5.000

EACH

10,342.50000

0745 *Vane Grate Inlet (Double) (5 Foot) 3.200

7.200

604-26005  
 

104,286.0010.400

72,198.00

12.000

EACH

10,027.50000

0750 *Vane Grate Inlet (Double) (10 Foot) 0.800

0.000

604-26010  
 

8,904.000.800

0.00

23.000

EACH

11,130.00000

0752 Vane Grate Inlet (D) (15 Ft) 0.000

0.000

604-26015  
 

0.000.000

0.00

1.000

EACH

7,192.50000

0754 MH Slab Base (5 Ft) 1.000

1.000

604-30005  
 

8,610.002.000

4,305.00

3.000

EACH

4,305.00000

0755 *Manhole Slab Base (10 Foot) 2.000

0.000

604-30010  
 

10,290.002.000

0.00

2.000

EACH

5,145.00000

0760 *Manhole Slab Base (15 Foot) 2.000

0.000

604-30015  
 

15,225.002.000

0.00

2.000

EACH

7,612.50000

0765 *Manhole Slab Base (20 Foot) 0.000

0.000

604-30020  
 

0.000.000

0.00

5.000

EACH

9,922.50000

0768 MH Slab Base (25 Ft) 0.000

0.000

604-30025  
 

0.000.000

0.00

1.000

EACH

12,127.50000

0770 *Manhole Box Base (Special) 2.600

1.600

604-31000  
 

76,293.004.200

29,064.00

12.000

EACH

18,165.00000
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ITEM
DESCRIPTION

CURRENT
QUANTITY/
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CAT NO0200 ROADWAY 

0775 *Guardrail Type 3 (6-3 Post Spacing) 2,923.000

0.000

606-00301  
 

79,213.302,923.000

0.00

26,672.000

LF  

27.10000

0780 *Guardrail Type 3 (Special) 0.000

0.000

606-00305  
 

0.000.000

0.00

2,439.000

LF  

34.26000

0785 *Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

3,888.000

LF  

112.97000

0790 *Guardrail Type 9 (Style CG) 0.000

0.000

606-00915  
 

0.000.000

0.00

1,410.000

LF  

111.75000

0795 *Guardrail Type 9 (Style CE) 4,921.000

0.000

606-00940  
 

842,672.044,921.000

0.00

23,574.000

LF  

171.24000

0797 Guardrail Type 9 (Style CE) (Special) 0.000

0.000

606-00941  
 

0.000.000

0.00

0.000

LF  

178.59000

0800 *Guardrail Type 9 (Style CGE) 218.000

0.000

606-00942  
 

36,541.16218.000

0.00

3,832.000

LF  

167.62000

0805 *Guardrail Type 9 (Style CGD) (Special) 0.000

0.000

606-00944  
 

0.000.000

0.00

52.000

LF  

290.55000

0810 *End Anchorage Type 3D 2.000

0.000

606-01340  
 

2,066.062.000

0.00

22.000

EACH

1,033.03000

0815 *Transition Type 3G 2.000

0.000

606-01370  
 

8,358.542.000

0.00

39.000

EACH

4,179.27000

0820 *Transition Type 3H 1.000

0.000

606-01380  
 

1,199.541.000

0.00

35.000

EACH

1,199.54000



CONTID: C22927-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 22591-BID    ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:35

CUMULATIVE
AMOUNT
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0822 End Anchor Ty 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

1,584.45000

0823 Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

0.000

EACH

8,188.95000

0825 *End Anchorage (Flared) 2.000

0.000

606-02005  
 

4,709.082.000

0.00

26.000

EACH

2,354.54000

0830 *End Post 17.000

0.000

607-00005  
 

7,101.9217.000

0.00

216.000

EACH

417.76000

0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000

0.000

0.000.000

0.00EACH

61.20000

0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 70.000

0.000

4,284.0070.000

0.00EACH

61.20000

0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 120.000

0.000

7,344.00120.000

0.00EACH

61.20000

0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 25.000

0.000

1,530.0025.000

0.00EACH

61.20000

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 31.000

0.000

1,103.6031.000

0.00EACH

35.60000

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 30.000

0.000

1,068.0030.000

0.00EACH

35.60000

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 75.000

0.000

2,670.0075.000

0.00EACH

35.60000
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PERIOD
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CAT NO0200 ROADWAY 

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 18.000

0.000

640.8018.000

0.00EACH

35.60000

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 44.000

0.000

1,566.4044.000

0.00EACH

35.60000

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 1.000

0.000

35.601.000

0.00EACH

35.60000

0830 MATERIAL ALLOWANCE 9 Ga Wire 0.000

0.000

0.000.000

0.00EACH

5.60000

0830 MATERIAL ALLOWANCE Wire Brace Splices 199.000

0.000

155.22199.000

0.00EACH

0.78000

0830 MATERIAL ALLOWANCE 4OD Galvanized Nails 199.002

0.000

324.30199.002

0.00EACH

1.62963

0830 MATERIAL ALLOWANCE 9 Ga Wire 199.000

0.000

1,114.40199.000

0.00EACH

5.60000

0835 *Corner and Line Brace Post 100.000

0.000

607-00010  
 

63,894.00100.000

0.00

499.000

EACH

638.94000

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000

0.000

0.000.000

0.00EACH

102.00000

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000

0.000

0.000.000

0.00EACH

102.00000

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 35.000

0.000

3,570.0035.000

0.00EACH

102.00000
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 66.000

0.000

6,732.0066.000

0.00EACH

102.00000

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 24.000

0.000

2,448.0024.000

0.00EACH

102.00000

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 16.000

0.000

1,632.0016.000

0.00EACH

102.00000

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 48.000

0.000

4,896.0048.000

0.00EACH

102.00000

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 72.000

0.000

7,344.0072.000

0.00EACH

102.00000

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 57.000

0.000

5,814.0057.000

0.00EACH

102.00000

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 72.000

0.000

7,344.0072.000

0.00EACH

102.00000

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000

49.000

4,998.0049.000

4,998.00EACH

102.00000

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000

0.000

0.000.000

0.00EACH

71.20000

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000

0.000

0.000.000

0.00EACH

71.20000

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 15.500

0.000

1,103.6015.500

0.00EACH

71.20000
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PCN: 22591-BID    ESTIMATE RUN

PROJECT: NHPP0252-477                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 120.000

0.000

8,544.00120.000

0.00EACH

71.20000

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 99.250

0.000

7,066.6099.250

0.00EACH

71.20000

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 120.000

0.000

8,544.00120.000

0.00EACH

71.20000

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000

7.500

534.007.500

534.00EACH

71.20000

0835 MATERIAL ALLOWANCE 9 Ga. Wire 399.000

0.000

4,468.80399.000

0.00EACH

11.20000

0835 MATERIAL ALLOWANCE Wire Brace Splices 398.974

0.000

622.40398.974

0.00EACH

1.56000

0835 MATERIAL ALLOWANCE 40D Galvanized Nails 399.000

0.000

1,477.66399.000

0.00EACH

3.70341

0840 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

1,272.000

LF  

2.17000

0845 *Fence Deer 44,788.000

15,798.000

607-11350  
 

476,205.9660,586.000

124,172.28

144,925.000

LF  

7.86000

0845 MATERIAL ALLOWANCE Woven Wire Fence 0.000

0.000

0.000.000

0.00LF  

1.08400

0845 MATERIAL ALLOWANCE Woven Wire Fence 29,212.002

-15,797.998

14,540.7813,414.004

-17,125.03LF  

1.08400
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PCN: 22591-BID    ESTIMATE RUN

PROJECT: NHPP0252-477                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0845 MATERIAL ALLOWANCE Woven Wire Fence 0.000

37,000.000

42,180.0037,000.000

42,180.00LF  

1.14000

0845 MATERIAL ALLOWANCE Staples (21 per post) 28,353.842

-15,797.456

1,746.9712,556.386

-2,197.90LF  

0.13913

0845 MATERIAL ALLOWANCE Staples (21 per post) 71,781.627

0.000

9,986.2671,781.627

0.00LF  

0.13912

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000

0.000

0.000.000

0.00LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000

0.000

0.000.000

0.00LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000

0.000

0.000.000

0.00LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000

0.000

0.000.000

0.00LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000

0.000

0.000.000

0.00LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000

0.000

0.000.000

0.00LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000

0.000

0.000.000

0.00LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000

0.000

0.000.000

0.00LF  

0.96875
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PCN: 22591-BID    ESTIMATE RUN

PROJECT: NHPP0252-477                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000

0.000

0.000.000

0.00LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000

0.000

0.000.000

0.00LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000

0.000

0.000.000

0.00LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 8,971.995

-8,971.995

0.000.000

-8,691.62LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 11,520.000

-6,826.003

4,547.314,693.997

-6,612.69LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000

0.000

7,440.007,680.000

0.00LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000

0.000

7,440.007,680.000

0.00LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000

0.000

7,440.007,680.000

0.00LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000

0.000

7,440.007,680.000

0.00LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000

0.000

7,440.007,680.000

0.00LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000

7,680.000

7,440.007,680.000

7,440.00LF  

0.96875
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PCN: 22591-BID    ESTIMATE RUN

PROJECT: NHPP0252-477                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000

7,680.000

7,440.007,680.000

7,440.00LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000

2,560.000

2,480.002,560.000

2,480.00LF  

0.96875

0850 Fence (Plastic) 3,891.000

1,390.000

607-11525  
 

26,563.435,281.000

6,991.70

5,281.000

LF  

5.03000

0855 *Fence (Special) 460.000

237.000

607-11530  
 

1,833.11697.000

623.31

1,147.000

LF  

2.63000

0860 *Game Ramp 14.000

1.000

607-60002  
 

103,078.6515.000

6,871.91

61.000

EACH

6,871.91000

0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 0.000

0.000

0.000.000

0.00EACH

360.70820

0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 16.500

-1.000

5,590.9815.500

-360.71EACH

360.70820

0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 30.500

0.000

11,001.6030.500

0.00EACH

360.70820

0860 MATERIAL ALLOWANCE Lumber (6' x 2" x 8") 47.000

-1.000

1,751.9246.000

-38.09EACH

38.08525

0860 MATERIAL ALLOWANCE Lumber (10' x 2" x 8") 41.455

-1.000

2,293.5840.455

-56.69EACH

56.69470

0860 MATERIAL ALLOWANCE Lumber (10' x 2" x 8") 5.550

0.000

314.405.550

0.00EACH

56.64865
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PCN: 22591-BID    ESTIMATE RUN

PROJECT: NHPP0252-477                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0860 MATERIAL ALLOWANCE Lumber (12' x 2" x 8") 35.459

-1.000

2,759.0334.459

-80.07EACH

80.06700

0860 MATERIAL ALLOWANCE Lumber (12' x 2" x 8") 11.541

0.000

924.0111.541

0.00EACH

80.06300

0860 MATERIAL ALLOWANCE Lumber (14' x 2" x 8") 21.707

-1.000

506.6220.707

-24.47EACH

24.46600

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 2.833

-1.000

445.981.833

-243.30EACH

243.30500

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 39.999

0.000

9,731.9639.999

0.00EACH

243.30500

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 4.167

0.000

1,013.854.167

0.00EACH

243.30500

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 0.000

1.000

243.301.000

243.30EACH

243.30000

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.000

0.000

0.000.000

0.00EACH

35.80000

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 7.000

-1.000

214.806.000

-35.80EACH

35.80000

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 15.000

0.000

537.0015.000

0.00EACH

35.80000

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.500

0.000

17.900.500

0.00EACH

35.80000
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PCN: 22591-BID    ESTIMATE RUN

PROJECT: NHPP0252-477                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.000

16.500

590.7016.500

590.70EACH

35.80000

0860 MATERIAL ALLOWANCE Middle Fence Post (8' x 6") 31.000

-1.000

1,386.0030.000

-46.20EACH

46.20000

0860 MATERIAL ALLOWANCE Wood Post (14' x 8") 1 Each per 
Unit

47.000

-1.000

2,277.0046.000

-49.50EACH

49.50000

0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 
Unit

5.500

-1.000

627.304.500

-139.40EACH

139.40000

0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 
Unit

40.000

0.000

5,576.0040.000

0.00EACH

139.40000

0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 
Unit

1.500

0.000

209.101.500

0.00EACH

139.40000

0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 
Unit

0.000

1.000

131.401.000

131.40EACH

131.40000

0860 MATERIAL ALLOWANCE Game Ramp Split Rails (8" x 14') 9.000

-1.000

396.008.000

-49.50EACH

49.50000

0860 MATERIAL ALLOWANCE Game Ramp Split Rails (8" x 14') 5.000

0.000

247.505.000

0.00EACH

49.50000

0860 MATERIAL ALLOWANCE Game Ramp Split Rails (8" x 14') 4.000

0.000

198.004.000

0.00EACH

49.50000

0860 MATERIAL ALLOWANCE 8 foot x 8 inch Dia. Brace ( 6 Per 
unit)

0.000

1.833

196.861.833

196.86EACH

107.40000
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PCN: 22591-BID    ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0865 *Game Ramp (Special) 0.000

1.000

607-60008  
 

5,140.541.000

5,140.54

2.000

EACH

5,140.54000

0865 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 3.000

-1.000

2,521.202.000

-1,260.60EACH

1,260.60000

0865 MATERIAL ALLOWANCE 10' x 8" Dia. Posts--4 Each per 
Unit

0.000

0.250

32.850.250

32.85EACH

131.40000

0865 MATERIAL ALLOWANCE 12' x 8" Dia. Posts (20 Each  per 
Unit)

0.000

0.450

364.950.450

364.95EACH

811.00000

0868 4 Foot Gate (Spec) 2.000

0.000

607-60105  
 

2,205.002.000

0.00

13.000

EACH

1,102.50000

0870 *8 Foot Gate (Special) 0.000

0.000

607-60109  
 

0.000.000

0.00

0.000

EACH

2,345.74000

0875 *16 Foot Gate (Special) 3.000

1.000

607-60117  
 

12,287.244.000

3,071.81

7.000

EACH

3,071.81000

0880 *40 Foot Gate (Special) 1.000

0.000

607-60243  
 

1,396.281.000

0.00

6.000

EACH

1,396.28000

0885 *Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

4.000

EACH

20,475.00000

0890 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

0.000

LF  

39.60000

0892 C and G Ty 2 II-M 0.000

0.000

609-21021  
 

0.000.000

0.00

324.000

LF  

35.60000
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PCN: 22591-BID    ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0895 Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

1,950.000

LF  

25.67000

0900 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

2,171.000

LF  

8.40000

0905 *18 Foot Deer Guard 0.000

0.000

611-00019  
 

0.000.000

0.00

1.000

EACH

54,165.80000

0910 *22 Foot Deer Guard 0.000

0.000

611-00023  
 

0.000.000

0.00

2.000

EACH

70,133.86000

0910 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000

0.000

36,494.742.000

0.00EACH

18,247.37000

0915 *24 Foot Deer Guard 0.000

0.000

611-00025  
 

0.000.000

0.00

1.000

EACH

72,221.08000

0915 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000

0.000

20,710.801.000

0.00EACH

20,710.80000

0920 *28 Ft Deer Guard 0.000

0.000

611-00029  
 

0.000.000

0.00

5.000

EACH

84,255.40000

0920 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 5.000

0.000

120,813.005.000

0.00EACH

24,162.60000

0925 *30 Foot Deer Guard 0.000

0.000

611-00031  
 

0.000.000

0.00

3.000

EACH

92,901.34000

0925 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 3.000

0.000

77,665.503.000

0.00EACH

25,888.50000
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PCN: 22591-BID    ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0930 *32 Foot Deer Guard 0.000

0.000

611-00033  
 

0.000.000

0.00

2.000

EACH

104,176.08000

0930 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000

0.000

27,614.401.000

0.00EACH

27,614.40000

0935 *38 Foot Deer Guard 0.000

0.000

611-00039  
 

0.000.000

0.00

1.000

EACH

122,212.44000

0935 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000

0.000

32,792.101.000

0.00EACH

32,792.10000

0935 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000

0.000

7,120.441.000

0.00EACH

7,120.44000

0940 *40 Foot Deer Guard 0.000

0.000

611-00041  
 

0.000.000

0.00

1.000

EACH

128,237.16000

0940 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000

0.000

13,518.601.000

0.00EACH

13,518.60000

0940 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000

0.000

20,999.401.000

0.00EACH

20,999.40000

0945 *42 Foot Deer Guard 0.000

0.000

611-00043  
 

0.000.000

0.00

2.000

EACH

134,261.88000

0945 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000

0.000

11,202.962.000

0.00EACH

5,601.48000

0945 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000

0.000

61,285.142.000

0.00EACH

30,642.57000
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PCN: 22591-BID    ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0947 44 Ft Deer Guard 0.000

0.000

611-00044  
 

0.000.000

0.00

0.000

EACH

150,465.00000

0950 *50 Foot Deer Guard 0.000

0.000

611-00051  
 

0.000.000

0.00

2.000

EACH

154,385.48000

0950 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000

0.000

72,958.502.000

0.00EACH

36,479.25000

0955 *58 Foot Deer Guard 0.000

0.000

611-00059  
 

0.000.000

0.00

1.000

EACH

182,402.97000

0955 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000

0.000

84,631.862.000

0.00EACH

42,315.93000

0960 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

223.000

EACH

14.92000

0965 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

123.000

EACH

17.05000

0970 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

65.000

EACH

18.12000

0975 *Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

0.000.000

0.00

81.000

EACH

61.82000

0980 *Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

0.000.000

0.00

293.000

EACH

61.82000

0985 *Delineator (Type III) (Barrier) 0.000

0.000

612-00023  
 

0.000.000

0.00

13.000

EACH

66.09000



CONTID: C22927-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 32

PCN: 22591-BID    ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0990 *Reflector Strip (6 Inch) 0.000

0.000

612-00075  
 

0.000.000

0.00

4,341.000

EACH

29.85000

0992 1 In Elec Cond (GALVANIZED) 0.000

0.000

613-00100  
 

0.000.000

0.00

0.000

LF  

35.91000

0995 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

10.000

EACH

170.10000

1000 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

19.000

EACH

75.60000

1005 Install Marker 0.000

0.000

612-15000  
 

0.000.000

0.00

1.000

EACH

1,050.00000

1010 *2 Inch Electrical Conduit (Bored) 320.000

1,035.000

613-00206  
 

18,793.851,355.000

14,355.45

4,350.000

LF  

13.87000

1015 *3 Inch Electrical Conduit (Bored) 568.000

1,305.000

613-00306  
 

41,824.091,873.000

29,140.65

3,760.000

LF  

22.33000

1020 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

1,210.000

LF  

20.19000

1025 *2 Inch Electrical Conduit (Plastic) 377.000

150.000

613-01200  
 

6,613.85527.000

1,882.50

20,744.000

LF  

12.55000

1030 *3 Inch Electrical Conduit (Plastic) 200.000

40.000

613-01300  
 

4,576.80240.000

762.80

1,720.000

LF  

19.07000

1035 *2 Inch Electrical Conduit (Liquidtight Flexibl e 
Metal) 

0.000

0.000

613-04200  
 

0.000.000

0.00

635.000

LF  

39.38000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1040 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

59.000

EACH

1,223.25000

1045 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

1.000

EACH

2,640.75000

1050 *Pull Box (11"x18"x12") 2.000

1.000

613-07011  
 

3,669.753.000

1,223.25

18.000

EACH

1,223.25000

1055 *Pull Box (24"x36"x24") 2.000

0.000

613-07023  
 

3,809.402.000

0.00

9.000

EACH

1,904.70000

1060 *Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

3.000

EACH

2,640.75000

1065 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

259,035.00000

1070 *Luminaire (LED) (12,000 Lumens) 0.000

0.000

613-13012  
 

0.000.000

0.00

5.000

EACH

1,380.75000

1075 *Luminaire (LED)(40,000 lumens) 0.000

0.000

613-13040  
 

0.000.000

0.00

45.000

EACH

948.15000

1080 *Luminaire (LED) (5400 Lumens) 0.000

0.000

613-13065  
 

0.000.000

0.00

4.000

EACH

4,252.50000

1082 Inst Light Std + Lumin (Temporary) 11.000

-11.000

613-20000  
 

0.000.000

-10,198.65

11.000

EACH

927.15000

1085 *Light Standard Metal (25 Foot) 0.000

0.000

613-34250  
 

0.000.000

0.00

0.000

EACH

2,856.00000
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CAT NO0200 ROADWAY 

1090 *Light Standard Metal (30 Foot) 0.000

0.000

613-34300  
 

0.000.000

0.00

34.000

EACH

2,856.00000

1095 *Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

0.000.000

0.00

5.000

EACH

3,602.55000

1100 *Light Standard Foundation 0.000

3.000

613-40010  
 

4,435.203.000

4,435.20

39.000

EACH

1,478.40000

1102 Light Std Foundation Spec 0.000

0.000

613-40012  
 

0.000.000

0.00

0.000

EACH

5,077.80000

1105 *Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

3.000

EACH

11,203.50000

1110 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

3.000

EACH

4,546.50000

1115 *Temporary Lighting 0.000

0.000

613-50210  
 

0.000.000

0.00

1.000

L S 

46,977.00000

1117 Light Std Timber (Temp) (And Luminaire) 0.000

8.000

613-50400  
 

23,755.208.000

23,755.20

8.000

EACH

2,969.40000

1120 *Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

4.000

EACH

7,072.80000

1125 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

170.000

SF  

17.59000

1130 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

2,557.000

SF  

19.99000
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NO.
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UNIT PRICE

PREV QTY/
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THIS

PERIOD
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CAT NO0200 ROADWAY 

1135 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

3,339.000

SF  

35.18000

1140 *Sign Post (Special) 0.000

0.000

614-00040  
 

0.000.000

0.00

30.000

LF  

95.94000

1145 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

100.000

LF  

52.24000

1147 Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

0.000.000

0.00

0.000

LF  

78.75000

1150 *Steel Sign Post (W 8x21) 0.000

0.000

614-00821  
 

0.000.000

0.00

67.000

LF  

69.29000

1155 *Steel Sign Post (W 10x22) 0.000

0.000

614-01022  
 

0.000.000

0.00

120.000

LF  

74.62000

1160 *Steel Sign Post (W 10x26) 0.000

0.000

614-01026  
 

0.000.000

0.00

110.000

LF  

77.82000

1165 *Steel Sign Post (W 12x26) 0.000

0.000

614-01226  
 

0.000.000

0.00

87.000

LF  

79.95000

1170 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

200.000

EACH

421.07000

1175 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

6.000

EACH

1,940.11000

1177 Conc Footing (Ty 3) 0.000

0.000

614-03003  
 

0.000.000

0.00

0.000

EACH

2,598.75000
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1180 *Concrete Footing (Type 4) 0.000

0.000

614-03004  
 

0.000.000

0.00

4.000

EACH

2,131.98000

1185 *Concrete Footing (Type 5) 0.000

0.000

614-03005  
 

0.000.000

0.00

6.000

EACH

2,345.18000

1190 *Concrete Footing (Type 6) 0.000

0.000

614-03006  
 

0.000.000

0.00

6.000

EACH

2,558.38000

1195 *Concrete Footing (Type 7) 0.000

0.000

614-03007  
 

0.000.000

0.00

4.000

EACH

2,718.27000

1200 *Variable Message Sign (Install Only) 0.000

0.000

614-10123  
 

0.000.000

0.00

3.000

EACH

28,460.25000

1205 *Variable Message Sign LED (Overhead) 0.000

0.000

614-10147  
 

0.000.000

0.00

2.000

EACH

120,608.25000

1210 Butterfly Structure 0.000

0.000

614-30110  
 

0.000.000

0.00

1.000

EACH

38,347.47000

1215 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 0.000

0.000

614-31600  
 

0.000.000

0.00

1.000

EACH

31,522.47000

1217 Monotube Overhead Sign Cant (18 In Dia) 0.000

0.000

614-31800  
 

0.000.000

0.00

0.000

EACH

34,934.97000

1220 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 0.000

0.000

614-32400  
 

0.000.000

0.00

3.000

EACH

62,287.47000

1225 Monotube Overhead Sign Bridge (24 Inch Diameter ) 0.000

0.000

614-42400  
 

0.000.000

0.00

8.000

EACH

81,232.46000
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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CAT NO0200 ROADWAY 

1230 *1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

4.000

EACH

358.05000

1235 *CWDM SFP Optic Module 0.000

0.000

614-70028  
 

0.000.000

0.00

12.000

EACH

1,010.10000

1240 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

16.000

EACH

97.65000

1245 *Optical Filter 0.000

0.000

614-70032  
 

0.000.000

0.00

16.000

EACH

1,268.40000

1250 *Communications Cabinet (For Toll Point) 0.000

0.000

614-72830  
 

0.000.000

0.00

1.000

EACH

14,966.70000

1255 *Communications Cabinet (Type 332) 0.000

0.000

614-72830  
 

0.000.000

0.00

1.000

EACH

14,382.90000

1260 *Communications Cabinet (Type 332D) 0.000

0.000

614-72830  
 

0.000.000

0.00

1.000

EACH

13,083.00000

1265 *Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

2.000

EACH

15,608.25000

1270 Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

7.000

EACH

12,831.00000

1275 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

189,896.000

LF  

0.14000

1280 *Impact Attenuator (Low Maintenance) 0.000

0.000

614-85003  
 

0.000.000

0.00

6.000

EACH

24,551.55000
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1285 *Weather Monitoring System 0.000

0.000

614-86741  
 

0.000.000

0.00

1.000

EACH

62,973.75000

1290 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

2.000

EACH

26,353.95000

1295 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

4,695.000

LF  

8.03000

1300 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

6.000

EACH

739.20000

1305 *Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

6.000

EACH

1,383.90000

1310 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

4.000

EACH

13,322.40000

1315 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

18,081.00000

1320 *Closed Circuit Television Pole with Lowering D evice 
(40 Fee 

0.000

0.000

614-87362  
 

0.000.000

0.00

3.000

EACH

11,632.95000

1325 *Closed Circuit Television Pole with Lowering D evice 
(50 Fee 

0.000

0.000

614-87364  
 

0.000.000

0.00

2.000

EACH

15,172.50000

1330 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

5.000

EACH

3,960.60000

1335 *Detour Pavement 42,351.450

2,063.610

621-00450  
 

3,169,902.8344,415.060

147,279.85

44,415.060

SY  

71.37000
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1340 Detour Drainage Pipe (Class 0) 5,139.100

54.000

624-20300  
 

743,080.685,193.100

7,726.86

7,232.600

LF  

143.09000

1345 *Construction Surveying 0.307

0.037

625-00000  
 

438,017.130.344

47,112.31

1.000

L S 

1,273,305.60000

1346 Const Surveying (FR21) 0.000

0.000

625-00000  
 

0.000.000

0.00

0.000

L S 

75,500.00000

1350 *Construction Surveying (Hourly) 152.500

0.000

625-00001  
 

28,021.88152.500

0.00

300.000

HOUR

183.75000

1355 *Settlement Instrumentation 0.370

0.030

625-00015  
 

33,174.220.400

2,488.07

1.000

L S 

82,935.55000

1360 *Mobilization (without Autopay) 0.492

0.017

626-00100  
 

7,942,741.100.509

265,278.19

1.000

L S 

15,604,599.41000

1361 Mobilization (w/o Autopay) (FR21) 0.000

0.000

626-00100  
 

0.000.000

0.00

0.000

L S 

68,193.23000

1365 *Public Information Services (Tier I) 0.383

0.040

626-01101  
 

177,482.780.423

16,783.24

1.000

L S 

419,581.05000

1366 Added Item (Lump Sum)/ Public Information Services 
(Tier 1) (Additional)

0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

109,331.25000

1370 *Modified Epoxy Pavement Marking 713.260

13.600

627-00008  
 

45,813.99726.860

857.21

1,400.000

GAL 

63.03000

1375 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

3,260.000

GAL 

90.53000
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1380 *Pavement Marking Paint (High Build) 415.660

60.800

627-00013  
 

15,289.60476.460

1,951.07

7,038.000

GAL 

32.09000

1385 *Preformed Plastic Pavement Marking (Type I)(In laid) 0.000

0.000

627-01010  
 

0.000.000

0.00

46,930.000

SF  

10.89000

1390 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

2,580.000

SF  

13.41000

1395 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

810.000

SF  

13.76000

1400 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,370.000

SF  

10.31000

1405 *Flagging 2,337.750

303.750

630-00000  
 

66,565.802,641.500

7,654.50

8,658.000

HOUR

25.20000

1410 *Uniformed Traffic Control 2,811.250

357.750

630-00003  
 

307,139.483,169.000

34,673.13

8,368.000

HOUR

96.92000

1415 *Traffic Control Inspection 30.000

0.000

630-00007  
 

3,150.0030.000

0.00

274.000

DAY 

105.00000

1420 *Traffic Control Management 351.000

61.000

630-00012  
 

406,644.00412.000

60,207.00

2,353.000

DAY 

987.00000

1425 *Courtesy Patrol 0.000

0.000

630-00030  
 

0.000.000

0.00

0.000

DAY 

1,217.78000

1426 Added Item (Day)/ CO # 003 Courtesy Patrol (non-TCD ) 7.500

24.000

900-00005  
 

38,360.0731.500

29,226.72

468.000

DAY 

1,217.78000
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1430 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

2.000

EACH

787.50000

1435 *Barricade (Type 3 M-A) (Temporary) 0.000

5.000

630-80335  
 

603.755.000

603.75

10.000

EACH

120.75000

1440 *Construction Traffic Sign (Panel Size A) 15.500

0.000

630-80341  
 

651.0015.500

0.00

31.000

EACH

42.00000

1445 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

10.000

EACH

78.75000

1450 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

10.000

EACH

121.12000

1455 *Construction Traffic Sign (Special) 297.000

0.000

630-80344  
 

5,458.86297.000

0.00

2,444.000

SF  

18.38000

1460 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

26,775.003.000

0.00

6.000

EACH

8,925.00000

1465 *Advance Warning Flashing or Sequencing Arrow P anel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

2,047.50000

1470 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

20.000

DAY 

52.50000

1475 *Drum Channelizing Device 0.000

107.500

630-80360  
 

3,950.63107.500

3,950.63

215.000

EACH

36.75000

1480 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000.000

0.00

20.000

EACH

65.63000
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1485 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

2.000

EACH

8,557.50000

1490 Concrete Barrier (Temporary) 44,426.500

1,174.000

630-80370  
 

2,103,551.0745,600.500

54,156.62

91,377.000

LF  

46.13000

1495 Glare Screen (Temporary) 1,650.500

0.000

630-80378  
 

54,350.971,650.500

0.00

6,078.000

LF  

32.93000

1500 *Traffic Cone 0.000

362.500

630-80380  
 

6,358.25362.500

6,358.25

725.000

EACH

17.54000

1505 *Delineator (Type I) (Temporary) 0.000

0.000

630-80401  
 

0.000.000

0.00

22.000

EACH

36.75000

1510 *Advanced Warning Flashing or Sequencing Panel (C 
Type) 

0.000

0.000

630-80415  
 

0.000.000

0.00

10.000

DAY 

52.50000

1515 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

0.000

L S 

1,317.86000

1516 Mobile Pvmt Mkg Zone CO # 003--DAY 0.000

0.000

630-80520  
 

0.000.000

0.00

15.000

DAY 

1,317.86000

1520 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

4.000

EACH

6,782.17000

1525 Impact Attenuator (Temporary) 17.500

0.000

630-85010  
 

179,527.7817.500

0.00

41.000

EACH

10,258.73000

1530 *Mobile Attenuator 500.000

56.000

630-85041  
 

367,794.00556.000

37,044.00

1,924.000

DAY 

661.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1535 *Traffic Signal (Temporary) 26.000

0.000

630-86802  
 

2,839.2026.000

0.00

273.000

DAY 

109.20000

1540 *Night Work Lighting 0.550

0.050

632-00000  
 

124,585.980.600

10,382.17

1.000

L S 

207,643.30000

1545 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

1550 F/A Fuel Cost Adjustment -36,982.930

-56,478.280

700-70016  
 

-93,461.21-93,461.210

-56,478.28

425,000.000

F A 

1.00000

1555 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

150,000.000

F A 

1.00000

1560 F/A Asphalt Cement Cost Adjustment -43,908.910

-158,125.950

700-70019  
 

-202,034.86-202,034.860

-158,125.95

425,000.000

F A 

1.00000

1565 F/A On-The-Job Trainee 12,555.000

7,045.000

700-70023  
 

19,600.0019,600.000

7,045.00

150,000.000

F A 

1.00000

1570 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

612,000.000

F A 

1.00000

1575 F/A Interim Surface Repair HMA 0.000

0.000

700-70031  
 

0.000.000

0.00

150,000.000

F A 

1.00000

1580 F/A Noxious Weed Management 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1585 F/A Provide Wildlife Monitoring Stations 0.000

0.000

700-70034  
 

0.000.000

0.00

50,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1590 F/A Public Information Services 0.000

0.000

700-70034  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1595 F/A Rail Road License Fee 17,236.800

0.000

700-70034  
 

17,236.8017,236.800

0.00

17,236.800

F A 

1.00000

1600 F/A Existing Street Light Maintenance 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1605 F/A Obtain Right of Way for Utilities 0.000

0.000

700-70035  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1610 F/A Regular Mowing 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1615 F/A Railroad Flagging and Permitting 0.000

0.000

700-70042  
 

0.000.000

0.00

200,000.000

F A 

1.00000

1620 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1625 F/A Obtain Power from IREA 0.000

0.000

700-70074  
 

0.000.000

0.00

150,000.000

F A 

1.00000

1630 Project First Program 169.140

0.000

700-70111  
 

169.14169.140

0.00

25,000.000

F A 

1.00000

1635 F/A Pavement Surface Course Maintenance 87,742.340

0.000

700-70155  
 

87,742.3487,742.340

0.00

100,000.000

F A 

1.00000

1640 F/A Electric Service Furnish and Install 0.000

0.000

700-70190  
 

0.000.000

0.00

50,000.000

F A 

1.00000
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NO.

ITEM
NO.

ITEM
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CURRENT
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1645 F/A Removal of Obstruction 0.000

0.000

700-70350  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1650 F/A Erosion Control And Landscaping 0.000

0.000

700-70380  
 

0.000.000

0.00

25,000.000

F A 

1.00000

1655 F/A Smart Work Zone Systems 0.000

46,440.450

700-70494  
 

46,440.4546,440.450

46,440.45

300,000.000

F A 

1.00000

1660 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

45,000.000

F A 

1.00000

1665 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

60,000.000

F A 

1.00000

1670 CDOT Risk Pool 92,311.360

1,071.000

700-71002  
 

93,382.3693,382.360

1,071.00

500,000.000

F A 

1.00000

1711 Str Bkfl (Flow-Fill) Category 200--CO # 003 209.330

0.000

206-00065  
 

60,883.63209.330

0.00

209.330

CY  

290.85000

1726 Shoring (A 1) Category 200--CO # 003 0.500

0.000

206-01781  
 

6,825.000.500

0.00

1.000

L S 

13,650.00000

1731 Shoring (A 2) Category 200--CO # 003 0.500

0.000

206-01782  
 

14,175.000.500

0.00

1.000

L S 

28,350.00000

1736 Shoring (A 3) Category 200--CO # 003 0.330

0.000

206-01783  
 

16,909.200.330

0.00

1.000

L S 

51,240.00000

1741 Shoring (A 4) Category 200--CO # 003 0.500

0.000

206-01784  
 

15,855.000.500

0.00

1.000

L S 

31,710.00000
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NO.
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AMOUNT
THIS

PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1746 Shoring (A 5) Category 200--CO # 003 0.500

0.000

206-01785  
 

15,855.000.500

0.00

1.000

L S 

31,710.00000

1751 Shoring (A 6) Category 200--CO # 003 0.500

0.000

206-01786  
 

7,297.500.500

0.00

1.000

L S 

14,595.00000

1756 Shoring (A 7) Category 200--CO # 003 0.500

0.000

206-01787  
 

16,327.500.500

0.00

1.000

L S 

32,655.00000

1761 Shoring (A 8) Category 200--CO # 003 0.500

0.000

206-01788  
 

6,247.500.500

0.00

1.000

L S 

12,495.00000

1766 Shoring (A 9) Category 200--CO # 003 0.500

0.000

206-01789  
 

18,480.000.500

0.00

1.000

L S 

36,960.00000

1771 Shoring (A 10) Category 200--CO # 003 0.500

0.000

206-01790  
 

6,247.500.500

0.00

1.000

L S 

12,495.00000

1776 Shoring (A 11) Category 200--CO # 003 0.500

0.000

206-01791  
 

14,647.500.500

0.00

1.000

L S 

29,295.00000

1781 Shoring (A 12) Category 200--CO # 003 0.500

0.000

206-01792  
 

6,247.500.500

0.00

1.000

L S 

12,495.00000

1786 Shoring (A 13) Category 200--CO # 003 0.000

0.000

206-01793  
 

0.000.000

0.00

1.000

L S 

15,750.00000

1791 Shoring (A 14) Category 200--CO # 003 0.250

0.000

206-01794  
 

8,400.000.250

0.00

1.000

L S 

33,600.00000

1796 Shoring (A 15) Category 200--CO # 003 0.000

0.000

206-01795  
 

0.000.000

0.00

1.000

L S 

29,295.00000
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NO.
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AMOUNT
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PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1801 Shoring (A 16) Category 200--CO # 003 0.000

0.000

206-01796  
 

0.000.000

0.00

1.000

L S 

15,855.00000

1806 Shoring (A 17) Category 200--CO # 003 0.000

0.000

206-01797  
 

0.000.000

0.00

1.000

L S 

41,475.00000

1811 Shoring (A 18) Category 200--CO # 003 0.000

0.000

206-01798  
 

0.000.000

0.00

1.000

L S 

12,495.00000

1816 Shoring (A 19) Category 200--CO # 003 0.000

0.000

206-01799  
 

0.000.000

0.00

1.000

L S 

31,710.00000

1821 Shoring (A 20) Category 200--CO # 003 1.000

0.000

206-01800  
 

43,890.001.000

0.00

1.000

L S 

43,890.00000

1826 Shoring (A 21) Category 200--CO # 003 1.000

0.000

206-01801  
 

25,200.001.000

0.00

1.000

L S 

25,200.00000

1831 Shoring (A 22) Category 200--CO # 003 1.000

0.000

206-01802  
 

13,650.001.000

0.00

1.000

L S 

13,650.00000

1846 Shoring (A 36) Category 200--CO # 003 1.000

0.000

206-01816  
 

213,570.001.000

0.00

1.000

L S 

213,570.00000

1862 Shoring AREA 41 1.000

0.000

206-01750  
 

45,366.551.000

0.00

1.000

L S 

45,366.55000

1866 Reb Port Present Str Category 200--CO # 003 1.000

0.000

210-00500  
 

7,633.501.000

0.00

2.000

EACH

7,633.50000

1931 Conc CL B Category 200--CO # 003 84.060

0.000

601-01000  
 

121,361.6384.060

0.00

112.000

CY  

1,443.75000
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REF
NO.
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NO.
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QUANTITY/
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1932 Conc CL B (Misc) 10.770

0.000

601-01025  
 

54,981.9310.770

0.00

12.000

CY  

5,105.10000

1951 Gdrail Ty 3 (6-3) (7 Foot Posts) Category 200-- CO # 
003

0.000

0.000

606-00301  
 

0.000.000

0.00

3,663.000

LF  

30.02000

3000 Added Item (Square Yard)/ (MULCHING WEED FREE STRAW  
FOR PMJM HABITAT)

2,985.070

0.000

900-00022  
 

58,298.422,985.070

0.00

2,985.070

SY  

19.53000

CAT 31,350,566.033,142,676.3997,343,906.44CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

1675 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

2,712.000

SY  

2.84000

1680 *Removal of Bridge 1.500

0.000

202-00400  
 

217,239.811.500

0.00

2.000

EACH

144,826.54000

1685 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

472.000

LF  

30.44000

1690 Removal of Expansion Device 85.000

0.000

202-00504  
 

17,011.9085.000

0.00

170.000

LF  

200.14000

1695 Removal of Portions of Present Structure 0.000

0.000

202-00505  
 

0.000.000

0.00

4.000

SF  

172.20000

1700 *Structure Excavation 3,617.000

0.000

206-00000  
 

72,340.003,617.000

0.00

6,383.000

CY  

20.00000

1705 Structure Backfill (Special) (Flow-Fill) 0.000

0.000

206-00060  
 

0.000.000

0.00

68.000

CY  

175.13000
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CAT NO0300 STRUCTURES 

1710 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

290.85000

1715 *Structure Backfill (Class 1) 1,091.500

443.000

206-00100  
 

56,116.671,534.500

16,200.51

6,535.000

CY  

36.57000

1720 *Mechanical Reinforcement of Soil 1,090.500

320.000

206-00360  
 

26,460.981,410.500

6,003.20

6,117.000

CY  

18.76000

1725 *Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

0.000

L S 

13,650.00000

1730 *Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

0.000

L S 

28,350.00000

1735 *Shoring (Area 3) 0.000

0.000

206-01783  
 

0.000.000

0.00

0.000

L S 

51,240.00000

1740 *Shoring (Area 4) 0.000

0.000

206-01784  
 

0.000.000

0.00

0.000

L S 

31,710.00000

1745 *Shoring (Area 5) 0.000

0.000

206-01785  
 

0.000.000

0.00

0.000

L S 

31,710.00000

1750 *Shoring (Area 6) 0.000

0.000

206-01786  
 

0.000.000

0.00

0.000

L S 

14,595.00000

1755 *Shoring (Area 7) 0.000

0.000

206-01787  
 

0.000.000

0.00

0.000

L S 

32,655.00000

1760 *Shoring (Area 8) 0.000

0.000

206-01788  
 

0.000.000

0.00

0.000

L S 

12,495.00000
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ITEM
DESCRIPTION

CURRENT
QUANTITY/
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PREV QTY/
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AMOUNT
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PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1765 *Shoring (Area 9) 0.000

0.000

206-01789  
 

0.000.000

0.00

0.000

L S 

36,960.00000

1770 *Shoring (Area 10) 0.000

0.000

206-01790  
 

0.000.000

0.00

0.000

L S 

12,495.00000

1775 *Shoring (Area 11) 0.000

0.000

206-01791  
 

0.000.000

0.00

0.000

L S 

29,295.00000

1780 *Shoring (Area 12) 0.000

0.000

206-01792  
 

0.000.000

0.00

0.000

L S 

12,495.00000

1785 *Shoring (Area 13) 0.000

0.000

206-01793  
 

0.000.000

0.00

0.000

L S 

15,750.00000

1790 *Shoring (Area 14) 0.000

0.000

206-01794  
 

0.000.000

0.00

0.000

L S 

33,600.00000

1795 *Shoring (Area 15) 0.000

0.000

206-01795  
 

0.000.000

0.00

0.000

L S 

29,295.00000

1800 *Shoring (Area 16) 0.000

0.000

206-01796  
 

0.000.000

0.00

0.000

L S 

15,855.00000

1805 *Shoring (Area 17) 0.000

0.000

206-01797  
 

0.000.000

0.00

0.000

L S 

41,475.00000

1810 *Shoring (Area 18) 0.000

0.000

206-01798  
 

0.000.000

0.00

0.000

L S 

12,495.00000

1815 *Shoring (Area 19) 0.000

0.000

206-01799  
 

0.000.000

0.00

0.000

L S 

31,710.00000
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1820 *Shoring (Area 20) 0.000

0.000

206-01800  
 

0.000.000

0.00

0.000

L S 

43,890.00000

1825 *Shoring (Area 21) 0.000

0.000

206-01801  
 

0.000.000

0.00

0.000

L S 

25,200.00000

1830 *Shoring (Area 22) 0.000

0.000

206-01802  
 

0.000.000

0.00

0.000

L S 

13,650.00000

1835 *Shoring (Area 30) 0.925

0.000

206-01810  
 

51,508.430.925

0.00

1.000

L S 

55,684.79000

1840 *Shoring (Area 31) 0.925

0.000

206-01811  
 

51,508.430.925

0.00

1.000

L S 

55,684.79000

1845 *Shoring (Area 36) 0.000

0.000

206-01816  
 

0.000.000

0.00

0.000

L S 

213,570.00000

1850 *Shoring (Area 37) 0.000

0.000

206-01817  
 

0.000.000

0.00

0.000

L S 

76,492.50000

1855 *Shoring (Area 38) 0.700

0.000

206-01818  
 

83,226.670.700

0.00

1.000

L S 

118,895.24000

1860 *Shoring (Area 39) 0.700

0.000

206-01819  
 

21,801.720.700

0.00

1.000

L S 

31,145.31000

1865 *Rebuild Portions of Present Structure 0.000

0.000

210-00500  
 

0.000.000

0.00

0.000

EACH

7,633.50000

1870 Rebuild Portions of Present Structure 0.000

0.000

210-00530  
 

0.000.000

0.00

4.000

SF  

190.58000
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QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1875 *Geomembrane 0.000

89.000

420-00000  
 

1,007.4889.000

1,007.48

1,965.000

SY  

11.32000

1880 Pile Tip 20.000

0.000

502-00460  
 

3,939.6020.000

0.00

36.000

EACH

196.98000

1885 Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

8.000

EACH

1,821.15000

1890 Steel Piling (HP 14x89) 2,068.520

0.000

502-11489  
 

200,791.242,068.520

0.00

3,602.810

LF  

97.07000

1891 Added Item (Foot)/ / Steel Piling Cut-offs (per 
Section 502.13)

41.150

0.000

900-00012  
 

3,195.7141.150

0.00

201.990

LF  

77.66000

1895 *Drilled Shaft (30 Inch) 1,224.040

0.000

503-00030  
 

493,483.971,224.040

0.00

1,837.000

LF  

403.16000

1896 Added Item (Foot)/ Drilled Shaft (30 Inch)--Additio nal
Compensation

2.000

0.000

900-00012  
 

927.262.000

0.00

2.000

LF  

463.63000

1900 *Drilled Shaft (48 Inch) 722.330

0.000

503-00048  
 

461,973.37722.330

0.00

1,223.000

LF  

639.56000

1905 *Bridge Drain 0.000

1.000

513-00600  
 

4,942.841.000

4,942.84

6.000

EACH

4,942.84000

1910 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

9,154.000

SY  

21.16000

1915 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

427.000

SY  

13.02000
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PCN: 22591-BID    ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1920 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

0.000

LF  

252.47000

1920 MATERIAL ALLOWANCE Expansion Device 0.000

0.000

0.000.000

0.00LF  

102.60000

1920 MATERIAL ALLOWANCE Expansion Device 0.000

0.000

0.000.000

0.00LF  

102.60000

1920 MATERIAL ALLOWANCE Expansion Device 0.000

0.000

0.000.000

0.00LF  

102.60000

1921 Br Expan Device (0-4 In) 85.000

0.000

518-01004  
 

21,713.2585.000

0.00

873.000

LF  

255.45000

1921 MATERIAL ALLOWANCE Expansion Device 209.000

0.000

21,443.40209.000

0.00LF  

102.60000

1921 MATERIAL ALLOWANCE Expansion Device 248.000

0.000

25,444.80248.000

0.00LF  

102.60000

1921 MATERIAL ALLOWANCE Expansion Device 331.000

0.000

33,960.60331.000

0.00LF  

102.60000

1925 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

873.000

LF  

31.44000

1930 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

0.000

CY  

1,443.75000

1935 *Concrete Class D (Bridge) 633.970

321.300

601-03040  
 

673,398.48955.270

226,494.01

4,571.000

CY  

704.93000
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PCN: 22591-BID    ESTIMATE RUN

PROJECT: NHPP0252-477                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURES 

1935 MATERIAL ALLOWANCE Deck Panels--H-17-CY 0.000

0.000

0.000.000

0.00CY  

1,245.25142

1935 MATERIAL ALLOWANCE Deck Panels--H-17-CY + Repor t 
1935-001

0.000

0.000

0.000.000

0.00CY  

704.93000

1935 MATERIAL ALLOWANCE Deck Panels--H-17-CY + 1935- 002, 
003, 004

0.000

0.000

0.000.000

0.00CY  

704.93000

1936 Added Item (Dollar)/ Precast Concrete Deck Panel 
Materials

149,128.080

-30,162.480

900-00006  
 

118,965.60118,965.600

-30,162.48

149,128.080

DOL 

1.00000

1940 *Structural Concrete Coating 0.000

0.000

601-40301  
 

0.000.000

0.00

40,711.000

SF  

1.51000

1945 *Reinforcing Steel (Epoxy Coated) 221,742.600

1,242.800

602-00020  
 

276,501.90222,985.400

1,541.07

1,077,477.000

LB  

1.24000

1950 *Guardrail Type 3 (6-3 Post Spacing) (7 Foot Po sts) 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

30.02000

1955 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

621.000

LF  

98.64000

1960 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

472.000

LF  

152.70000

1965 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

1,362.000

LF  

154.43000

1965 MATERIAL ALLOWANCE Bridge Rail Hardware 624.000

0.000

46,051.20624.000

0.00LF  

73.80000
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PCN: 22591-BID    ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1970 *Fence Chain Link (Special) 0.000

0.000

607-53005  
 

0.000.000

0.00

286.000

LF  

87.40000

1975 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

0.000.000

0.00

576.000

LF  

53.61000

1980 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

3,705.000

LF  

12.55000

1985 *Prestressed Concrete I (Special)(South Gap Pro ject - 
BT50) 

1,476.000

0.000

618-01150  
 

459,434.521,476.000

0.00

1,476.000

LF  

311.27000

1985 MATERIAL ALLOWANCE 50" Deep Precast Prestressed  
Concrete Girders

0.000

0.000

0.000.000

0.00LF  

187.32355

1985 MATERIAL ALLOWANCE Diaphragms--30 Each 0.000

0.000

0.000.000

0.00LF  

18.23801

1990 *Prestressed Concrete I (Special)(South Gap Pro ject - 
BT58) 

0.000

1,080.000

618-01158  
 

337,024.801,080.000

337,024.80

1,944.000

LF  

312.06000

1990 MATERIAL ALLOWANCE Diaphragms--16 Each 1,943.999

-1,080.000

6,380.87863.999

-7,976.09LF  

7.38527

1990 MATERIAL ALLOWANCE BT 58 Girders--H-17-CN / H-1 7-CM 1,081.000

-1,080.000

193.241.000

-208,699.20LF  

193.24000

1995 *Prestressed Concrete I (Special)(South Gap Pro ject - 
BT66) 

0.000

2,552.000

618-01166  
 

829,119.282,552.000

829,119.28

5,423.000

LF  

324.89000

1995 MATERIAL ALLOWANCE Diaphragms--96 Each 5,423.000

-2,552.000

45,604.462,871.000

-40,537.29LF  

15.88452
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PCN: 22591-BID    ESTIMATE RUN

PROJECT: NHPP0252-477                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURES 

1995 MATERIAL ALLOWANCE BT 66 Girders--CX--Invoice 3  (1908) 2,554.000

-2,552.000

378.062.000

-482,404.56LF  

189.03000

CAT 4,663,090.54652,553.5711,557,219.28CURRENT AMT0300 $ $ $

CAT NO0310 Walls 

1861 Shoring (AREA 40) 1.000

0.000

206-01750  
 

112,079.881.000

0.00

1.000

L S 

112,079.88000

2000 *Structure Excavation 30,877.000

11,280.000

206-00000  
 

843,140.0042,157.000

225,600.00

80,802.000

CY  

20.00000

2005 *Structure Backfill (Special) 3,520.000

81.000

206-00050  
 

307,849.493,601.000

6,924.69

3,601.000

CY  

85.49000

2010 *Structure Backfill (Class 1) 33,806.000

1,601.000

206-00100  
 

1,294,833.9935,407.000

58,548.57

101,321.000

CY  

36.57000

2015 *Structure Backfill (Class 2) 2,745.000

80.000

206-00200  
 

59,325.002,825.000

1,680.00

2,825.000

CY  

21.00000

2020 *Mechanical Reinforcement of Soil 19,528.000

964.000

206-00360  
 

384,429.9220,492.000

18,084.64

32,779.000

CY  

18.76000

2025 *Geomembrane 7,909.000

647.000

420-00000  
 

96,853.928,556.000

7,324.04

15,929.000

SY  

11.32000

2030 *Precast Panel Facing 26,828.000

2,145.000

504-04420  
 

816,459.1428,973.000

60,446.10

54,320.000

SF  

28.18000

2035 *Concrete Slope and Ditch Paving 6.400

0.000

507-00000  
 

9,431.556.400

0.00

112.000

CY  

1,473.68000



CONTID: C22927-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 57

PCN: 22591-BID    ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0310 Walls 

2040 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

10,619.000

SY  

13.02000

2045 Concrete Class D (Wall) 44.800

37.900

601-03050  
 

46,120.1482.700

21,136.07

11,671.000

CY  

557.68000

2050 *Structural Concrete Coating 16,803.000

3,768.000

601-40301  
 

31,062.2120,571.000

5,689.68

144,003.000

SF  

1.51000

2055 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

490,637.000

LB  

1.08000

2060 *Reinforcing Steel (Epoxy Coated) 454.000

368.000

602-00020  
 

1,019.28822.000

456.32

592,596.000

LB  

1.24000

2065 *Inlet Special 0.000

0.000

604-19000  
 

0.000.000

0.00

2.000

EACH

5,250.00000

2070 Geocomposite Drain with Pipe 536.000

44.000

605-83002  
 

12,180.00580.000

924.00

1,086.000

SY  

21.00000

2075 *Guardrail Type 9 (Style CD) (Special) 0.000

0.000

606-00931  
 

0.000.000

0.00

153.000

LF  

201.00000

2080 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

12,940.000

LF  

98.64000

2081 Sidewalk Drain 0.000

0.000

608-10010  
 

0.000.000

0.00

2.000

EACH

17,587.50000

2085 *Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

568.000

LF  

132.83000
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PCN: 22591-BID    ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0310 Walls 

2090 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

552.000

LF  

154.43000

2090 MATERIAL ALLOWANCE Bridge Rail 0.000

557.000

41,106.60557.000

41,106.60LF  

73.80000

2095 *Fence Wire With Metal Posts 0.000

260.000

607-01050  
 

8,788.00260.000

8,788.00

3,235.000

LF  

33.80000

CAT 4,064,679.12456,708.7118,066,409.01CURRENT AMT0310 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

2100 Field Office (Class 2) 2.550

0.150

620-00002  
 

172,592.322.700

9,588.46

3.000

EACH

63,923.08000

2105 Field Office (Special) 0.850

0.050

620-00005  
 

526,672.150.900

29,259.56

1.000

EACH

585,191.28000

2110 Field Laboratory (Class 2) 1.700

0.100

620-00012  
 

62,562.691.800

3,475.71

2.000

EACH

34,757.05000

2115 Sanitary Facility 3.400

0.200

620-00020  
 

12,852.003.600

714.00

4.000

EACH

3,570.00000

CAT 774,679.1643,037.73860,754.62CURRENT AMT0400 $ $ $

$40,853,014.854,294,976.40$127,828,289.35$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/09/2020

ESTIMATE SUMMARY 12:44:35

CONTID: C22927-COMBO   ESTIMATE NO: 0010 PROG 2005

PCN: 22927-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PKG 3PERCENT TIME:

PROJECT NO: FBR0252-486                   

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING

P.O. BOX 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLAIN WI 53577     (608)546-2311 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,056,320.49 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 123,757,660.41 NON-PARTICIPATING 140,389.44

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,960.64

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

24.32

FIXED COMPLETION DATE

FIXED COMPLETION DATE

30.46%

2,820,572.70

140,389.44

140,389.44

136,428.80

$

$

$

$

0.00

1,235,747.79

1,235,747.79

0.00

1,235,747.79

-34,562.01

0.00

1,201,185.78

0.00

AMOUNT DUE 1,201,185.78 136,428.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 136,428.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

293.0 TIME ALLOW: 11/23/2022 ??:??:??

ORIG TIME ALLOW: 11/23/2022 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/07/2019

08/07/2019

05/25/2020

07/02/2019

07/29/2019

08/06/2019

08/07/2019
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PCN: 22927-BID    ESTIMATE RUN 06/09/2020

PROJECT: FBR0252-486                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0300 Bridge Enterprise 

0005 Removal of Bridge 0.500

0.000

202-00400  
 

72,413.270.500

0.00

2.000

EACH

144,826.54000

0010 *Structure Excavation 2,944.000

0.000

206-00000  
 

58,880.002,944.000

0.00

6,822.000

CY  

20.00000

0015 Structure Backfill (Class 1) 6,713.000

0.000

206-00100  
 

245,494.416,713.000

0.00

15,642.000

CY  

36.57000

0020 *Structure Backfill (Class 2) 0.000

226.000

206-00200  
 

4,746.00226.000

4,746.00

657.000

CY  

21.00000

0025 *Mechanical Reinforcement of Soil 4,956.000

0.000

206-00360  
 

92,974.564,956.000

0.00

11,357.000

CY  

18.76000

0030 *Shoring (Area 32) 1.000

0.000

206-01812  
 

74,597.291.000

0.00

1.000

L S 

74,597.29000

0035 *Shoring (Area 33) 0.000

0.000

206-01813  
 

0.000.000

0.00

1.000

L S 

67,215.52000

0040 *Shoring (Area 34) 1.000

0.000

206-01814  
 

85,414.671.000

0.00

1.000

L S 

85,414.67000

0045 *Shoring (Area 35) 0.000

0.000

206-01815  
 

0.000.000

0.00

1.000

L S 

69,894.09000

0050 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

794.000

TON 

104.74000

0055 *Geomembrane 0.000

1,312.000

420-00000  
 

14,851.841,312.000

14,851.84

5,622.000

SY  

11.32000
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PCN: 22927-BID    ESTIMATE RUN 06/09/2020

PROJECT: FBR0252-486                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0300 Bridge Enterprise 

0060 Pile Tip 10.000

0.000

502-00460  
 

1,969.8010.000

0.00

42.000

EACH

196.98000

0062 CJP Splice 4.000

0.000

502-00500  
 

7,284.604.000

0.00

10.000

EACH

1,821.15000

0065 Steel Piling (HP 14x89) 674.810

0.000

502-11489  
 

65,503.81674.810

0.00

2,367.310

LF  

97.07000

0066 Added Item (Foot)/ / Steel Piling Cut-offs (per 
Section 502.13)

10.050

0.000

900-00012  
 

780.4810.050

0.00

210.000

LF  

77.66000

0070 *Precast Panel Facing 3,242.000

3,649.000

504-04420  
 

194,188.386,891.000

102,828.82

14,077.000

SF  

28.18000

0075 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

17.000

CY  

1,473.68000

0080 *Bridge Drain 0.000

0.000

513-00600  
 

0.000.000

0.00

4.000

EACH

4,942.84000

0085 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,634.000

SY  

21.16000

0090 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

75.000

SY  

13.02000

0095 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

552.000

LF  

31.44000

0100 Concrete Class D (Bridge) 68.400

0.000

601-03040  
 

48,217.2168.400

0.00

596.000

CY  

704.93000
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PCN: 22927-BID    ESTIMATE RUN 06/09/2020

PROJECT: FBR0252-486                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0300 Bridge Enterprise 

0105 Concrete Class D (Wall) 6.800

7.500

601-03050  
 

7,974.8214.300

4,182.60

24.000

CY  

557.68000

0110 *Structural Concrete Coating 0.000

0.000

601-40301  
 

0.000.000

0.00

17,749.000

SF  

1.51000

0115 *Reinforcing Steel 266.000

0.000

602-00000  
 

287.28266.000

0.00

1,122.000

LB  

1.08000

0120 *Reinforcing Steel (Epoxy Coated) 12,663.000

86.000

602-00020  
 

15,808.7612,749.000

106.64

120,173.000

LB  

1.24000

0125 Geocomposite Drain with Pipe 184.000

0.000

605-83002  
 

3,864.00184.000

0.00

288.000

SY  

21.00000

0130 *Guardrail Type 9 (Style CD) (Special) 0.000

0.000

606-00931  
 

0.000.000

0.00

292.000

LF  

201.00000

0135 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

216.000

LF  

98.64000

0140 *Fence Wire With Metal Posts 0.000

0.000

607-01050  
 

0.000.000

0.00

519.000

LF  

33.80000

0145 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

0.000.000

0.00

212.000

LF  

53.61000

0150 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

432.000

LF  

12.55000

0155 *Prestressed Concrete Box (Depth 32" Through 48 ") 1,995.000

0.000

618-01994  
 

109,066.651,995.000

0.00

9,177.000

SF  

54.67000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:35

CUMULATIVE
AMOUNT

CAT NO0300 Bridge Enterprise 

0160 Construction Surveying (Bridge Enterprise) 0.800

0.100

625-00000  
 

47,748.960.900

5,305.44

1.000

L S 

53,054.40000

0165 Mobilization (without Autopay) (Bridge Enterpri se) 0.225

0.025

626-00100  
 

83,681.030.250

8,368.10

1.000

L S 

334,724.12000

0170 F/A Minor Contract Revisions Bridge Enterprise 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,235,747.82140,389.444,056,320.49CURRENT AMT0300 $ $ $

$ 1,235,747.82140,389.44$4,056,320.49$CURRENT AMTPROJECT TOTAL


